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ESTIMATE RUN 03/19/2010

ESTIMATE SUMMARY 17:05:25

CONTID: C17245         ESTIMATE NO: 0006 PROG 2005

PCN: 17245-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 52: BOULDER CREEK BRIDGE PERCENT TIME:

PROJECT NO: ES4 052A-031                  

SH 52: BOULDER CREEK BRIDGE

NAME OF ROAD: 052A

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 02/25/2010 DATE TIME STARTED 08/31/2009

7353 S. EAGLE STREET DATE LET 06/18/2009 DATE WORK BEGAN

 DATE AWARDED 06/25/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/15/2009 DATE ACCEPTED

CENTENNIAL CO 80112-4223303/627-2600 DATE NOTICE TO PROCEED 08/31/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,667,356.01 PARTICIPATING $ $ 258,536.40

AWARD PROJECT AMT: 3,403,845.74 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 188,605.99

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -7,756.09

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

37.11

WORK DAYS

WORK DAYS

37.24%

2,301,566.31

258,536.40

447,142.39

439,386.30

$

$

$

$

1,365,789.70

0.00

1,365,789.70

205,791.99

1,571,581.69

-40,167.35

0.00

1,531,414.34

0.00

AMOUNT DUE 1,531,414.34 439,386.30

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 439,386.30

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

83.5 TIME ALLOW: 225

ORIG TIME ALLOW: 225
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PCN: 17245-BID    ESTIMATE RUN 03/19/2010

PROJECT: ES4 052A-031                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:05:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 0.500

0.500

201-00000  
 

1.000

L S 

16,000.00000 16,000.001.000

8,000.00

0010 *TREE TRIMMING 0.000

0.000

202-00008  
 

20.000

HOUR

80.00000 0.000.000

0.00

0015 REMOVAL OF TREE 25.000

7.000

202-00010  
 

35.000

EACH

350.00000 11,200.0032.000

2,450.00

0020 REMOVAL OF RIPRAP 60.000

121.000

202-00027  
 

181.000

SY  

22.00000 3,982.00181.000

2,662.00

0025 REMOVAL OF PIPE 0.000

0.000

202-00035  
 

81.000

LF  

22.00000 0.000.000

0.00

0030 *REMOVAL OF ASPHALT MAT 1,604.000

0.000

202-00220  
 

6,021.000

SY  

2.70000 4,330.801,604.000

0.00

0035 *REMOVAL OF PAVEMENT MARKING 3,379.000

96.000

202-00250  
 

5,280.000

SF  

1.20000 4,170.003,475.000

115.20

0040 *REMOVAL OF GROUND SIGN 2.000

0.000

202-00810  
 

2.000

EACH

100.00000 200.002.000

0.00

0045 *REMOVAL OF FENCE 2,810.000

0.000

202-01000  
 

5,280.000

LF  

0.25000 702.502,810.000

0.00

0050 *REMOVAL OF GUARDRAIL TYPE 3 274.000

298.000

202-01130  
 

714.000

LF  

1.80000 1,029.60572.000

536.40

0055 *REMOVAL OF END ANCHORAGE 2.000

2.000

202-01300  
 

4.000

EACH

150.00000 600.004.000

300.00
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PCN: 17245-BID    ESTIMATE RUN 03/19/2010

PROJECT: ES4 052A-031                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:05:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 REMOVAL OF CATTLE GUARD 1.000

0.000

202-01400  
 

1.000

EACH

790.00000 790.001.000

0.00

0065 PLUG CULVERT (SPECIAL) 0.500

0.000

202-04004  
 

1.000

EACH

5,600.00000 2,800.000.500

0.00

0070 REMOVAL OF DETOUR 0.000

0.000

202-06000  
 

1.000

L S 

11,200.00000 0.000.000

0.00

0075 UNCLASSIFIED EXCAVATION 3,687.000

0.000

203-00000  
 

12,811.000

CY  

7.00000 25,809.003,687.000

0.00

0080 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 10,782.000

0.000

203-00060  
 

22,000.000

CY  

10.00000 107,820.0010,782.000

0.00

0085 PROOF ROLLING 1.000

0.000

203-01100  
 

10.000

HOUR

110.00000 110.001.000

0.00

0090 BLADING 12.000

0.000

203-01500  
 

50.000

HOUR

130.00000 1,560.0012.000

0.00

0095 BACKHOE 33.000

0.000

203-01510  
 

50.000

HOUR

180.00000 5,940.0033.000

0.00

0100 DOZING (LANDSCAPING) 0.000

0.000

203-01555  
 

50.000

HOUR

150.00000 0.000.000

0.00

0105 *POTHOLING 12.000

0.000

203-01597  
 

12.000

HOUR

250.00000 3,000.0012.000

0.00

0110 *SWEEPING (WITH PICKUP BROOM) 8.000

0.000

203-01622  
 

100.000

HOUR

130.00000 1,040.008.000

0.00
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PCN: 17245-BID    ESTIMATE RUN 03/19/2010

PROJECT: ES4 052A-031                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:05:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 STRUCTURE BACKFILL (CLASS 2) 50.000

0.000

206-00200  
 

150.000

CY  

28.00000 1,400.0050.000

0.00

0120 TOPSOIL 0.000

0.000

207-00205  
 

925.000

CY  

3.40000 0.000.000

0.00

0125 STOCKPILE TOPSOIL 245.660

306.000

207-00210  
 

925.000

CY  

5.50000 3,034.13551.660

1,683.00

0130 WETLAND TOPSOIL 0.000

0.000

207-00305  
 

575.000

CY  

12.00000 0.000.000

0.00

0135 STOCKPILE WETLAND TOPSOIL 474.640

31.000

207-00310  
 

575.000

CY  

13.00000 6,573.32505.640

403.00

0140 *EROSION LOG (12 INCH) 405.000

60.000

208-00002  
 

2,500.000

LF  

3.70000 1,720.50465.000

222.00

0145 *EROSION LOG (18 INCH) 80.000

0.000

208-00003  
 

450.000

LF  

7.50000 600.0080.000

0.00

0150 *SILT BERM 0.000

0.000

208-00004  
 

500.000

LF  

3.90000 0.000.000

0.00

0155 *SILT FENCE 2,456.000

40.000

208-00020  
 

3,000.000

LF  

1.10000 2,745.602,496.000

44.00

0160 SEDIMENT TRAP 0.000

0.000

208-00033  
 

2.000

EACH

1,500.00000 0.000.000

0.00

0165 *GRAVEL BAG 0.000

0.000

208-00034  
 

200.000

LF  

11.00000 0.000.000

0.00
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PCN: 17245-BID    ESTIMATE RUN 03/19/2010

PROJECT: ES4 052A-031                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:05:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 CONCRETE WASHOUT STRUCTURE 2.000

0.000

208-00045  
 

4.000

EACH

520.00000 1,040.002.000

0.00

0175 *STORM DRAIN INLET PROTECTION (TYPE 1) 0.000

0.000

208-00051  
 

48.000

LF  

10.00000 0.000.000

0.00

0180 TEMPORARY SLOPE DRAIN 0.000

0.000

208-00060  
 

80.000

LF  

11.00000 0.000.000

0.00

0185 STABILIZED CONSTRUCTION ENTRANCE 2.000

0.000

208-00070  
 

5.000

EACH

1,700.00000 3,400.002.000

0.00

0190 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 69.000

0.000

208-00103  
 

120.000

HOUR

37.00000 2,553.0069.000

0.00

0195 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 2.000

0.000

208-00105  
 

50.000

HOUR

100.00000 200.002.000

0.00

0200 EROSION CONTROL SUPERVISOR 83.000

16.000

208-00205  
 

300.000

HOUR

10.00000 990.0099.000

160.00

0205 *RESET LUMINAIRE 0.000

1.000

210-00760  
 

1.000

EACH

28.00000 28.001.000

28.00

0210 *RESET GROUND SIGN 0.000

0.000

210-00810  
 

2.000

EACH

260.00000 0.000.000

0.00

0215 *RESET FLASHING BEACON 0.000

1.000

210-00825  
 

1.000

EACH

1,100.00000 1,100.001.000

1,100.00

0220 *RESET TRAFFIC SIGNAL HEAD 0.000

3.000

210-00831  
 

3.000

EACH

200.00000 600.003.000

600.00
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PCN: 17245-BID    ESTIMATE RUN 03/19/2010

PROJECT: ES4 052A-031                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:05:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *RESET TRAFFIC SIGNAL POLE 0.000

1.000

210-00840  
 

1.000

EACH

450.00000 450.001.000

450.00

0230 *RESET TRAFFIC SIGNAL MAST ARM 0.000

1.000

210-00842  
 

1.000

EACH

3,400.00000 3,400.001.000

3,400.00

0235 *RESET PEDESTRIAN PUSH BUTTON 0.000

2.000

210-00860  
 

2.000

EACH

51.00000 102.002.000

102.00

0240 *RESET INTERSECTION DETECTION SYSTEM (CAMERA) 0.000

0.000

210-00890  
 

1.000

EACH

640.00000 0.000.000

0.00

0245 *RESET GATE 0.000

0.000

210-01011  
 

2.000

EACH

62.00000 0.000.000

0.00

0250 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

3.000

ACRE

370.00000 0.000.000

0.00

0255 *SOIL CONDITIONING 0.000

0.000

212-00032  
 

3.000

ACRE

2,900.00000 0.000.000

0.00

0260 *MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

4.000

ACRE

640.00000 0.000.000

0.00

0265 *FLEXIBLE GROWTH MEDIUM 0.800

0.000

213-00009  
 

2.000

ACRE

3,400.00000 2,720.000.800

0.00

0270 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

800.000

LB  

1.90000 0.000.000

0.00

0275 *LANDSCAPE MAINTENANCE 0.000

0.000

214-00000  
 

1.000

L S 

1,600.00000 0.000.000

0.00
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PCN: 17245-BID    ESTIMATE RUN 03/19/2010

PROJECT: ES4 052A-031                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:05:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *DECIDUOUS TREE (8 FOOT) 0.000

0.000

214-00280  
 

14.000

EACH

170.00000 0.000.000

0.00

0285 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 0.000

0.000

214-00350  
 

60.000

EACH

35.00000 0.000.000

0.00

0290 *BRUSH LAYER CUTTING 0.000

0.000

214-01010  
 

1,250.000

EACH

1.80000 0.000.000

0.00

0295 *SOIL RETENTION BLANKET (BIODEGRADABLE STRAW/COCONUT) 0.000

0.000

216-00042  
 

1,500.000

SY  

2.00000 0.000.000

0.00

0300 *HERBICIDE TREATMENT 5.000

0.000

217-00020  
 

20.000

HOUR

350.00000 1,750.005.000

0.00

0305 AGGREGATE BASE COURSE (CLASS 6) 1,218.100

0.000

304-06007  
 

2,500.000

CY  

28.00000 34,106.801,218.100

0.00

0310 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000

117.690

403-00720  
 

117.690

TON 

98.00000 11,533.62117.690

11,533.62

0315 *CONCRETE PAVEMENT (9 INCH) 1,908.000

354.500

412-00900  
 

7,963.000

SY  

43.00000 97,287.502,262.500

15,243.50

0320 GETEXTILE (EROSION CONTROL) (CLASS 1) 4,757.190

0.000

420-00102  
 

7,200.000

SY  

1.80000 8,562.944,757.190

0.00

0325 RIPRAP (12 INCH) 5.100

0.000

506-00212  
 

1,630.000

CY  

44.00000 224.405.100

0.00

0330 RIPRAP (18 INCH) 382.000

0.000

506-00218  
 

1,988.000

CY  

39.00000 14,898.00382.000

0.00



CONTID: C17245         COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 17245-BID    ESTIMATE RUN 03/19/2010

PROJECT: ES4 052A-031                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:05:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 313.000

264.000

606-00301  
 

1,000.000

LF  

13.00000 7,501.00577.000

3,432.00

0340 *TRANSITION TYPE 3G 0.000

2.000

606-01370  
 

4.000

EACH

1,000.00000 2,000.002.000

2,000.00

0345 *TRANSITION TYPE 3J 0.000

0.000

606-01385  
 

2.000

EACH

590.00000 0.000.000

0.00

0350 *END ANCHORAGE TYPE 3K 0.000

0.000

606-01390  
 

2.000

EACH

940.00000 0.000.000

0.00

0355 *END ANCHORAGE (FLARED) 2.000

1.000

606-02005  
 

6.000

EACH

1,500.00000 4,500.003.000

1,500.00

0360 *END POST 0.000

0.000

607-00005  
 

12.000

EACH

110.00000 0.000.000

0.00

0365 *CORNER AND LINE BRACE POST 25.000

0.000

607-00010  
 

50.000

EACH

150.00000 3,750.0025.000

0.00

0370 *FENCE BARBED WIRE WITH METAL POSTS 2,778.000

0.000

607-01000  
 

5,000.000

LF  

1.30000 3,611.402,778.000

0.00

0375 *FENCE COMBINATION WIRE WITH METAL POSTS 0.000

0.000

607-11200  
 

1,612.000

LF  

1.80000 0.000.000

0.00

0380 *FENCE (PLASTIC) 295.000

0.000

607-11525  
 

400.000

LF  

1.70000 501.50295.000

0.00

0385 *FENCE (SPECIAL) 0.000

0.000

607-11530  
 

45.000

LF  

6.50000 0.000.000

0.00
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PCN: 17245-BID    ESTIMATE RUN 03/19/2010

PROJECT: ES4 052A-031                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:05:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *16 FOOT GATE 0.000

0.000

607-60116  
 

2.000

EACH

440.00000 0.000.000

0.00

0395 *20 FOOT CATTLE GUARD 0.000

0.000

611-00020  
 

1.000

EACH

13,000.00000 0.000.000

0.00

0400 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

4.000

EACH

41.00000 0.000.000

0.00

0405 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

22.000

EACH

41.00000 0.000.000

0.00

0410 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

4.000

EACH

56.00000 0.000.000

0.00

0415 *2 INCH ELECTRICAL CONDUIT 0.000

1,474.000

613-00200  
 

1,474.000

LF  

4.30000 6,338.201,474.000

6,338.20

0420 *WIRING 0.000

1.000

613-10000  
 

1.000

L S 

770.00000 770.001.000

770.00

0425 *TEMPORARY LIGHTING 0.500

0.500

613-50210  
 

1.000

L S 

36,300.00000 36,300.001.000

18,150.00

0430 EMBANKMENT PROTECTOR TYPE 3 0.000

0.000

615-00030  
 

4.000

EACH

920.00000 0.000.000

0.00

0435 DETOUR CULVERT PIPE 40.000

0.000

617-03010  
 

58.000

LF  

99.00000 3,960.0040.000

0.00

0440 *DETOUR PAVEMENT 2,182.000

41.000

621-00450  
 

3,057.000

SY  

17.00000 37,791.002,223.000

697.00
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PCN: 17245-BID    ESTIMATE RUN 03/19/2010

PROJECT: ES4 052A-031                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:05:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *CONSTRUCTION SURVEYING 0.418

0.138

625-00000  
 

1.000

L S 

10,400.00000 5,782.400.556

1,435.20

0450 *MOBILIZATION 0.600

0.000

626-00000  
 

1.000

L S 

44,796.89000 26,878.130.600

0.00

0455 PUBLIC INFORMATION SERVICES 0.500

0.000

626-01000  
 

1.000

L S 

2,500.00000 1,250.000.500

0.00

0460 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

50.000

GAL 

64.00000 0.000.000

0.00

0465 *PAVEMENT MARKING PAINT (WATERBORNE) 79.000

42.000

627-00011  
 

150.000

GAL 

28.00000 3,388.00121.000

1,176.00

0470 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 0.000

0.000

627-30405  
 

216.000

SF  

13.00000 0.000.000

0.00

0475 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

0.000

48.000

627-30410  
 

120.000

SF  

9.00000 432.0048.000

432.00

0480 *FLAGGING 453.000

120.500

630-00000  
 

1,000.000

HOUR

20.00000 11,470.00573.500

2,410.00

0485 *TRAFFIC CONTROL INSPECTION 86.000

21.000

630-00007  
 

120.000

DAY 

61.00000 6,527.00107.000

1,281.00

0490 *TRAFFIC CONTROL MANAGEMENT 50.000

7.000

630-00012  
 

160.000

DAY 

330.00000 18,810.0057.000

2,310.00

0495 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 3.500

4.500

630-80336  
 

16.000

EACH

200.00000 1,600.008.000

900.00



CONTID: C17245         COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 17245-BID    ESTIMATE RUN 03/19/2010

PROJECT: ES4 052A-031                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:05:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 13.500

1.500

630-80341  
 

33.000

EACH

31.00000 465.0015.000

46.50

0505 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 20.500

11.500

630-80342  
 

64.000

EACH

46.00000 1,472.0032.000

529.00

0510 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 5.000

1.000

630-80343  
 

12.000

EACH

61.00000 366.006.000

61.00

0515 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 47.500

0.000

630-80344  
 

95.000

SF  

20.00000 950.0047.500

0.00

0520 *PORTABLE MESSAGE SIGN PANEL 2.000

0.000

630-80355  
 

4.000

EACH

5,100.00000 10,200.002.000

0.00

0525 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

0.000

0.000

630-80358  
 

1.000

EACH

2,600.00000 0.000.000

0.00

0530 *DRUM CHANNELIZING DEVICE 15.000

5.000

630-80360  
 

100.000

EACH

31.00000 620.0020.000

155.00

0535 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 2.000

0.500

630-80363  
 

6.000

EACH

36.00000 90.002.500

18.00

0540 *PORTABLE TRAFFIC SPEED MONITOR 1.000

0.000

630-80367  
 

2.000

EACH

2,600.00000 2,600.001.000

0.00

0545 CONCRETE BARRIER (TEMPORARY) 588.000

438.000

630-80370  
 

2,300.000

LF  

13.00000 13,338.001,026.000

5,694.00

0550 GLARE SCREEN (TEMPORARY) 504.000

0.000

630-80378  
 

1,725.000

LF  

13.00000 6,552.00504.000

0.00
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PCN: 17245-BID    ESTIMATE RUN 03/19/2010

PROJECT: ES4 052A-031                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:05:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *TRAFFIC CONE 50.000

0.000

630-80380  
 

150.000

EACH

7.00000 350.0050.000

0.00

0560 *MOBILE PAVEMENT MARKING ZONE 0.000

0.000

630-80510  
 

1.000

L S 

510.00000 0.000.000

0.00

0565 IMPACT ATTENUATOR (TEMPORARY) 2.500

0.500

630-85010  
 

6.000

EACH

2,900.00000 8,700.003.000

1,450.00

0570 *TRAFFIC SIGNAL (TEMPORARY) 0.500

0.500

630-86800  
 

1.000

L S 

25,500.00000 25,500.001.000

12,750.00

0575 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

160,000.000

F A 

1.00000 0.000.000

0.00

0580 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0585 F/A CONCRETE PAVEMENT INCENTIVE 0.000

0.000

700-70013  
 

14,500.000

F A 

1.00000 0.000.000

0.00

0590 F/A FUEL COST ADJUSTMENT 602.930

170.380

700-70016  
 

8,000.000

F A 

1.00000 773.31773.310

170.38

0595 F/A ROADWAY SMOOTHNESS INCENTIVE 0.000

0.000

700-70018  
 

6,000.000

F A 

1.00000 0.000.000

0.00

0600 F/A ASPHALT CEMENT COST ADJUSTMENT 0.000

0.000

700-70019  
 

1,850.000

F A 

1.00000 0.000.000

0.00

0605 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

2,500.000

F A 

1.00000 0.000.000

0.00
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PCN: 17245-BID    ESTIMATE RUN 03/19/2010

PROJECT: ES4 052A-031                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:05:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

1,400.000

F A 

1.00000 0.000.000

0.00

0615 F/A ESB PROGRAM 5,000.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 5,000.005,000.000

0.00

0620 F/A POTHOLE UTILITIES 0.000

0.000

700-70170  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0625 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

50,000.000

F A 

1.00000 0.000.000

0.00

CAT 652,240.65112,738.001,847,558.21CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE D-16-DS 

0630 REMOVAL OF BRIDGE 0.000

1.000

202-00400  
 

1.000

EACH

50,000.00000 50,000.001.000

50,000.00

0635 STRUCTURE EXCAVATION 446.150

0.000

206-00000  
 

903.000

CY  

29.00000 12,938.35446.150

0.00

0640 STRUCTURE BACKFILL (FLOW-FILL) 362.900

0.000

206-00065  
 

1,088.000

CY  

79.00000 28,669.10362.900

0.00

0645 STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

324.000

CY  

73.00000 0.000.000

0.00

0650 SHORING (AREA 1) 1.000

0.000

206-01781  
 

1.000

L S 

20,600.00000 20,600.001.000

0.00

0655 SHORING (AREA 2) 1.000

0.000

206-01782  
 

1.000

L S 

22,400.00000 22,400.001.000

0.00
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PCN: 17245-BID    ESTIMATE RUN 03/19/2010

PROJECT: ES4 052A-031                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:05:25

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE D-16-DS 

0660 *HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) 0.000

0.000

403-34741  
 

456.000

TON 

70.00000 0.000.000

0.00

0665 *DRILLED CAISSON (30 INCH) 107.300

0.000

503-00030  
 

262.000

LF  

210.00000 22,533.00107.300

0.00

0670 *DRILLED CAISSON (36 INCH) 183.000

3.000

503-00036  
 

455.000

LF  

220.00000 40,920.00186.000

660.00

0675 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

2,816.000

SY  

11.00000 0.000.000

0.00

0680 BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000

66.000

518-01004  
 

198.000

LF  

140.00000 9,240.0066.000

9,240.00

0680 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4 INCH) 198.000

-66.000LF  

54.00000 7,128.00132.000

-3,564.00

0685 CONCRETE CLASS D (BRIDGE) 278.980

71.000

601-03040  
 

1,046.000

CY  

420.00000 146,991.60349.980

29,820.00

0690 *REINFORCING STEEL (EPOXY COATED) 95,390.000

14,310.000

602-00020  
 

290,170.000

LB  

0.64000 70,208.00109,700.000

9,158.40

0695 OUTLET STRUCTURE (SPECIAL) 0.000

1.000

604-20003  
 

2.000

EACH

5,100.00000 5,100.001.000

5,100.00

0700 SETTLING BASIN 0.000

1.000

604-20010  
 

2.000

EACH

2,600.00000 2,600.001.000

2,600.00

0705 VANE GRATE INLET SPECIAL 0.000

1.000

604-25000  
 

2.000

EACH

6,700.00000 6,700.001.000

6,700.00
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PCN: 17245-BID    ESTIMATE RUN

PROJECT: ES4 052A-031                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE D-16-DS 

0705 MATERIAL ALLOWANCE VANE GRATE INLET SPECIAL 1.000

-1.000EACH

6,494.00000 0.000.000

-6,494.00

0710 *BRIDGE RAIL TYPE 10M 0.000

271.000

606-11030  
 

543.000

LF  

120.00000 32,520.00271.000

32,520.00

0715 PRESTRESSED CONCRETE SLAB (DEPTH GREATER THAN 13 
INCHES) 

6,789.250

0.000

618-06036  
 

20,509.000

SF  

28.00000 190,099.006,789.250

0.00

0715 MATERIAL ALLOWANCE PRESTRESSED CONCRETE SLAB (DEPTH 
>13")

0.000

0.000SF  

24.18000 0.000.000

0.00

0715 MATERIAL ALLOWANCE MATERIAL ALLOWANCE PRESTRESSED CONCR 0.000

8,216.046SF  

24.18000 198,663.998,216.046

198,663.99

CAT 867,311.04334,404.391,767,767.80CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0720 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

34,100.00000 34,100.001.000

0.00

0725 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

15,500.00000 15,500.001.000

0.00

0730 SANITARY FACILITY 3.000

0.000

620-00020  
 

3.000

EACH

810.00000 2,430.003.000

0.00

CAT 52,030.000.0052,030.00CURRENT AMT0400 $ $ $

$ 1,571,581.69447,142.39$3,667,356.01$CURRENT AMTPROJECT TOTAL


